AL SAEED ENTERPRISES (PVT) LTD

Site Daily Report

Rozana site ka hisaab: kya kaam hua, kitne mazdoor aaye, kya material aaya. Har din ki nayi copy (sheet duplicate) bana lein.

Peeli (yellow) cells mein apni maloomat daalein — baqi sab khud hisaab ho jayega. Fill the light-yellow cells; everything else calculates automatically.

Date	17-Oct-2026
Site / Project	House, Plot B-12, Gulshan
Supervisor	Name
Weather	Clear

Work done today	Location / floor	Progress	Remarks
Column casting	Ground floor	8 of 12 columns	Shuttering ok

Labour type	No. present	Daily wage (Rs)	Amount (Rs)	Overtime (Rs)	Total (Rs)
Mistri (Mason)	2	-	-	-	-
Mazdoor (Labour)	6	-	-	-	-
Steel fixer	0	-	-	-	-
Carpenter / Shuttering	0	-	-	-	-
Electrician / Plumber	0	-	-	-	-
Total labour	**8**				**-**

Material received	Quantity	Unit	Supplier	Bill / DC no.	Amount (Rs)
Cement	100	bags	Supplier name	DC-1021	145,000
				Total material	**145,000**

Issues / Next day plan	

Supervisor signature	**Owner / Engineer signature**

AL SAEED ENTERPRISES (PVT) LTD

Labour Monthly Attendance & Wages

P = present, H = half day, A = absent. Total days aur wages khud nikal aayenge.

Peeli (yellow) cells mein apni maloomat daalein — baqi sab khud hisaab ho jayega. Fill the light-yellow cells; everything else calculates automatically.

Name	Trade	Daily wage (Rs)	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	Days	Wages (Rs)	Advance (Rs)	Payable (Rs)
Ali	Mistri	-	P	P	P	P	P	P	A	P	P	P	P	P	P	H																		12.5	-	-	-
																																		0	-		-
																																		0	-		-
																																		0	-		-
																																		0	-		-
																																		0	-		-
																																		0	-		-
																																		0	-		-
																																		0	-		-
																																		0	-		-
																																		0	-		-
																																		0	-		-
																																		0	-		-
																																		0	-		-
																																		0	-		-
																																		0	-		-
TOTAL																																		**12.5**	**-**	**-**	**-**